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ESTIMATE RUN 06/21/2018

ESTIMATE SUMMARY 15:40:23

CONTID: C22314         ESTIMATE NO: 0004 PROG 2005

PCN: 22314-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 21, OMAHA INTERSECTION IMPR PERCENT TIME:

PROJECT NO: SHE0212-010                   

SH 21, OMAHA INTERSECTION IMPR

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING

160 INVERNESS DR W STE 110 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)979-9330 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 780,645.87 PARTICIPATING $ $ 267,665.07

AWARD PROJECT AMT: 732,877.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,067.98

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.74

WORK DAYS

WORK DAYS

73.05%

210,408.05

267,665.07

267,665.07

264,597.09

$

$

$

$

570,237.82

0.00

570,237.82

0.00

570,237.82

-10,993.16

0.00

559,244.66

0.00

AMOUNT DUE 559,244.66 264,597.09

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 264,597.09

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

36.0 TIME ALLOW: 38

ORIG TIME ALLOW: 38

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/30/2018

04/16/2018

06/21/2018

01/04/2018

01/12/2018

01/29/2018

01/30/2018
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PCN: 22314-BID    ESTIMATE RUN 06/21/2018

PROJECT: SHE0212-010                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:40:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0010 Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

0.000

SY  

20.00000

0015 Removal of Sidewalk 72.000

0.000

202-00200  
 

1,080.0072.000

0.00

72.000

SY  

15.00000

0020 Removal of Curb and Gutter 2,282.000

288.000

202-00203  
 

7,710.002,570.000

864.00

2,570.000

LF  

3.00000

0025 Removal of Asphalt Mat 2,526.000

765.000

202-00220  
 

13,164.003,291.000

3,060.00

3,500.000

SY  

4.00000

0030 Removal of Asphalt Mat (Planing) 0.000

3,796.000

202-00240  
 

15,184.003,796.000

15,184.00

3,800.000

SY  

4.00000

0035 Removal of Pavement Marking 1,106.000

0.000

202-00250  
 

5,530.001,106.000

0.00

2,000.000

SF  

5.00000

0040 Removal of Light Standard 1.000

0.000

202-00700  
 

330.001.000

0.00

1.000

EACH

330.00000

0045 Removal of Light Standard Foundation 5.000

0.000

202-00705  
 

1,550.005.000

0.00

5.000

EACH

310.00000

0050 Removal of Ground Sign 6.000

3.000

202-00810  
 

495.009.000

165.00

9.000

EACH

55.00000

0055 Removal of Sign Panel 2.000

0.000

202-00821  
 

56.002.000

0.00

2.000

EACH

28.00000
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PCN: 22314-BID    ESTIMATE RUN 06/21/2018

PROJECT: SHE0212-010                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:40:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Embankment Material (Complete In Place) 1,198.000

1,377.000

203-00060  
 

74,675.002,575.000

39,933.00

2,575.000

CY  

29.00000

0065 *Potholing 36.000

0.000

203-01597  
 

8,100.0036.000

0.00

36.000

HOUR

225.00000

0070 Structure Excavation 76.000

0.000

206-00000  
 

2,280.0076.000

0.00

76.000

CY  

30.00000

0075 Topsoil 0.000

145.000

207-00205  
 

4,350.00145.000

4,350.00

145.000

CY  

30.00000

0080 Erosion Log Type 1 (12 Inch) 80.000

0.000

208-00002  
 

360.0080.000

0.00

150.000

LF  

4.50000

0085 Aggregate Bag 80.000

0.000

208-00035  
 

480.0080.000

0.00

80.000

LF  

6.00000

0090 Pre-fabricated Concrete Washout Structure 1.000

1.000

208-00046  
 

3,600.002.000

1,800.00

2.000

EACH

1,800.00000

0095 Storm Drain Inlet Protection (Type I) (84 Inch) 2.000

0.000

208-00053  
 

180.002.000

0.00

2.000

EACH

90.00000

0100 Storm Drain Inlet Protection (Type II) 2.000

0.000

208-00054  
 

270.002.000

0.00

2.000

EACH

135.00000

0105 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,000.00000

0110 Removal and Disposal of Sediment (Labor) 2.000

0.000

208-00103  
 

150.002.000

0.00

15.000

HOUR

75.00000
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PCN: 22314-BID    ESTIMATE RUN 06/21/2018

PROJECT: SHE0212-010                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:40:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

15.000

HOUR

75.00000

0120 Sweeping (Sediment Removal) 4.000

0.000

208-00106  
 

620.004.000

0.00

20.000

HOUR

155.00000

0125 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

125.00000

0130 Erosion Control Management 9.000

0.000

208-00207  
 

450.009.000

0.00

27.000

DAY 

50.00000

0135 Reset Light Standard 3.000

0.000

210-00750  
 

4,200.003.000

0.00

3.000

EACH

1,400.00000

0140 Reset Pull Box 3.000

0.000

210-00827  
 

3,300.003.000

0.00

3.000

EACH

1,100.00000

0145 Seeding (Native) 0.000

0.300

212-00006  
 

810.000.300

810.00

0.300

ACRE

2,700.00000

0150 Soil Conditioning 0.000

0.300

212-00032  
 

1,140.000.300

1,140.00

0.300

ACRE

3,800.00000

0155 Sod 0.000

213.030

212-00050  
 

852.12213.030

852.12

213.030

SF  

4.00000

0160 Spray-on Mulch Blanket 0.000

0.300

213-00012  
 

1,260.000.300

1,260.00

0.300

ACRE

4,200.00000

0165 Rock Mulch (Weed Free) 8,777.000

0.000

213-00067  
 

10,971.258,777.000

0.00

8,777.000

SF  

1.25000
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PCN: 22314-BID    ESTIMATE RUN 06/21/2018

PROJECT: SHE0212-010                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:40:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Aggregate Base Course (Class 6) 291.660

0.000

304-06000  
 

14,583.00291.660

0.00

1,820.000

TON 

50.00000

0175 Hot Mix Asphalt (Patching) (Asphalt) 119.650

106.810

403-00720  
 

33,969.00226.460

16,021.50

226.460

TON 

150.00000

0180 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

1,083.850

403-34871  
 

102,965.751,083.850

102,965.75

1,084.000

TON 

95.00000

0185 Emulsified Asphalt (Slow-Setting) 0.000

391.000

411-10255  
 

977.50391.000

977.50

391.000

GAL 

2.50000

0190 Geotextile (Drainage) (Class 1) 299.000

0.000

420-00112  
 

1,495.00299.000

0.00

299.000

SY  

5.00000

0195 Riprap (Special) 18.000

0.000

506-00010  
 

1,620.0018.000

0.00

18.000

CY  

90.00000

0200 Riprap (6 Inch) 24.000

0.000

506-00206  
 

2,232.0024.000

0.00

24.000

CY  

93.00000

0205 23x14 Inch Reinforced Concrete Pipe (Complete In 
Place) 

90.000

0.000

603-02185  
 

16,200.0090.000

0.00

90.000

LF  

180.00000

0210 23x14 Inch Reinforced Concrete End Section Elliptical 1.000

0.000

603-05118  
 

970.001.000

0.00

1.000

EACH

970.00000

0215 Inlet Type 16 (Double) (5 Foot) 1.000

0.000

604-16505  
 

5,600.001.000

0.00

1.000

EACH

5,600.00000

0220 Curb and Gutter Type 2 (Section I-M) 309.000

1,956.000

609-21011  
 

56,625.002,265.000

48,900.00

2,270.000

LF  

25.00000
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PCN: 22314-BID    ESTIMATE RUN 06/21/2018

PROJECT: SHE0212-010                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:40:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Curb and Gutter Type 2 (Section II-B) 91.000

0.000

609-21020  
 

2,275.0091.000

0.00

91.000

LF  

25.00000

0230 Curb and Gutter Type 2 (Section II-M) 177.000

0.000

609-21021  
 

4,779.00177.000

0.00

177.000

LF  

27.00000

0235 Median Cover Material (Concrete) 1,629.000

0.000

610-00030  
 

19,548.001,629.000

0.00

1,629.000

SF  

12.00000

0240 Delineator (Flexible) (Square Base) 0.000

0.000

612-00036  
 

0.000.000

0.00

20.000

EACH

60.00000

0245 Delineator (Flexible) (Surface Mounted) 0.000

0.000

612-00039  
 

0.000.000

0.00

8.000

EACH

50.00000

0250 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

955.000

LF  

11.00000

0255 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

12,000.00000

0260 Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

2.000

EACH

1,400.00000

0265 Light Standard Aluminum (30 Foot) (2-Arm) 0.000

0.000

613-30302  
 

0.000.000

0.00

1.000

EACH

3,800.00000

0270 Light Standard Foundation 1.000

0.000

613-40010  
 

1,800.001.000

0.00

4.000

EACH

1,800.00000

0275 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

17.000

SF  

17.00000
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PCN: 22314-BID    ESTIMATE RUN 06/21/2018

PROJECT: SHE0212-010                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:40:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

40.000

SF  

21.00000

0285 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

2.000

EACH

150.00000

0290 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

6.000

EACH

340.00000

0295 Construction Surveying 0.900

0.000

625-00000  
 

13,500.000.900

0.00

1.000

L S 

15,000.00000

0300 *Mobilization 0.600

0.400

626-00000  
 

64,000.001.000

25,600.00

1.000

L S 

64,000.00000

0305 Public Information Services (Tier IV) 0.750

0.250

626-01104  
 

1,500.001.000

375.00

1.000

L S 

1,500.00000

0310 Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

80.000

GAL 

270.00000

0315 Pavement Marking Paint (Waterborne) 26.000

0.000

627-00011  
 

5,200.0026.000

0.00

80.000

GAL 

200.00000

0320 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

119.000

SF  

14.00000

0325 Survey Monument (Special) 0.000

0.000

629-01041  
 

0.000.000

0.00

1.000

EACH

725.00000

0330 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

35.000

HOUR

29.00000
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PCN: 22314-BID    ESTIMATE RUN 06/21/2018

PROJECT: SHE0212-010                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:40:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Traffic Control Inspection 55.000

0.000

630-00007  
 

3,080.0055.000

0.00

75.000

DAY 

56.00000

0340 *Traffic Control Management 27.000

0.000

630-00012  
 

15,120.0027.000

0.00

45.000

DAY 

560.00000

0345 *Flashing Beacon (Portable) 1.000

0.800

630-80001  
 

1,008.001.800

448.00

4.000

EACH

560.00000

0350 *Barricade (Type 3 M-A) (Temporary) 2.500

2.000

630-80335  
 

270.004.500

120.00

5.000

EACH

60.00000

0355 *Construction Traffic Sign (Panel Size A) 13.000

10.400

630-80341  
 

748.8023.400

332.80

26.000

EACH

32.00000

0360 *Construction Traffic Sign (Panel Size B) 18.000

14.400

630-80342  
 

1,814.4032.400

806.40

45.000

EACH

56.00000

0365 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

9.000

EACH

56.00000

0370 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

1.000

0.800

630-80357  
 

828.001.800

368.00

2.000

EACH

460.00000

0375 *Portable Message Sign Panel 41.000

0.000

630-80359  
 

3,485.0041.000

0.00

64.000

DAY 

85.00000

0380 *Drum Channelizing Device 45.500

36.400

630-80360  
 

2,457.0081.900

1,092.00

100.000

EACH

30.00000

0385 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

46.00000
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PCN: 22314-BID    ESTIMATE RUN 06/21/2018

PROJECT: SHE0212-010                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:40:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Traffic Cone 50.000

40.000

630-80380  
 

540.0090.000

240.00

200.000

EACH

6.00000

0395 *Mobile Attenuator 24.000

0.000

630-85041  
 

8,400.0024.000

0.00

40.000

DAY 

350.00000

0400 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0405 F/A Partnering Program 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0410 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0415 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0420 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0425 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0430 F/A Erosion Control and Landscaping 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0445 Added Item (Lump Sum)/ Value Engineering Incentive 0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

14,534.37000

CAT 555,737.82267,665.07766,145.87CURRENT AMT0200 $ $ $



CONTID: C22314         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 22314-BID    ESTIMATE RUN 06/21/2018

PROJECT: SHE0212-010                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:40:23

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0435 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

12,000.001.000

0.00

1.000

EACH

12,000.00000

0440 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 14,500.000.0014,500.00CURRENT AMT0400 $ $ $

$ 570,237.82267,665.07$780,645.87$CURRENT AMTPROJECT TOTAL


